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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 301 Date: 05-Nov-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 519

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector(s): Victor Altamirano (10 hours total)
Date: 110513
Location: West of OTD building test area
Weather: 52 Degrees / Sunny

Field Work –
The workers completed installing the cable straps around the ends of the k-rails. Workers were prepping
to provide two 6”x3” holes into seven (7) traffic plates that will be located on the jacking ends of each test
rig. Workers had an oxygen and propylene tank onsite and used it to torch the plates and provide the
holes. The holes are to provide access when workers need to tighten the nut at the jacking end. Workers
used a forklift to individually lay the traffic plate on the forks of the forklift and used the torch to cut the
plate. Note that in some of the traffic plates they made notches in the wrong locations. It should not be an
issue given that they cut below the 1’x1’ hole that was already there and workers should still have access
to tighten the nut at the jacking end during the testing.

The laborer stripped off the formwork after the grout pad had cured for at least two full days. I observed
no visible gaps between the top of the grout pad and the bottom of each foot of the test rigs. There were
small areas along the edges of the grout pad that were notched but nothing of concern. The laborer
trashed the forms and cleaned test rig area after he completed stripping the forms.
Workers left periodically throughout the day to do other unrelated CCO 314 work.

Office Work -
I finalized diaries.

Equipment -
3 radio’s for 18 regular hours.
1 Kubota for 8 regular hours.
One small forklift for 3 regular hours.
Gas cutting torch for 3 hour.

20' K-rail (27 k-rails were being rented for the Department)
10' k-rail (8 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

ABF engineer: K. Chen (3 hours regular time)
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 301 Date: 05-Nov-2013 Tuesday

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 6.00 2.00 0.00 8.00

APP ROBERT MARTELLIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 6.00 0.00 0.00 6.00

Attachment

Grout pad below test rig feet. Grout pad below test rig feet.

Oxygen and Propylene tanks used during torching plates. Torching traffic plate to provide two 3"x6" holes.
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